

ID		Task Mode	Task Name	Duration	Start	Finish	08-06 22-06 01 July 06-07 20-07 01 August 0			
1			Comparative Study of ML Algorithms for Fraud Detection in Graphical	223 days	Wed 16-07-25	Fri 22-05-26				
2			Feasibility Study	12 days	Wed 16-07-25	Thu 31-07-25				
3			Requirements Analysis	30 days	Fri 01-08-25	Thu 11-09-25				
4			Requirements Gatherin	18 days	Fri 01-08-25	Tue 26-08-25				
5			Analysis Of Requirements	12 days	Wed 27-08-25	Thu 11-09-25				
6			Design	44 days	Fri 12-09-25	Wed 12-11-25				
7			High Level Design	30 days	Fri 12-09-25	Thu 23-10-25				
8			Low Level Design	14 days	Fri 24-10-25	Wed 12-11-25				
9			Coding	60 days	Thu 13-11-25	Wed 04-02-26				

Project: Project1

Date: Sat 04-04-26

Task

Split


Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only
















External Tasks

External Milestone

Deadline

Progress

Manual Progress











ID		Task Mode	Task Name	Duration	Start	Finish	08-06 22-06 01 July 06-07 20-07 01 August 0				
10			Data Collection and Preprocessing	20 days	Thu 13-11-25	Wed 10-12-25					
11			Model Development	30 days	Thu 11-12-25	Wed 21-01-26					
12			Refining Models	10 days	Thu 22-01-26	Wed 04-02-26					
13			Testing	50 days	Thu 05-02-26	Wed 15-04-26					
14			Unit Testing	10 days	Thu 05-02-26	Wed 18-02-26					
15			Integration Testing	10 days	Thu 19-02-26	Wed 04-03-26					
16			System Testing	18 days	Thu 05-03-26	Mon 30-03-26					
17			Acceptance Testing	12 days	Tue 31-03-26	Wed 15-04-26					
18			Deployment and Documentation	26 days	Thu 16-04-26	Thu 21-05-26					

Project: Project1
Date: Sat 04-04-26

Task

Split


Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only
















External Tasks

External Milestone

Deadline

Progress

Manual Progress













ID		Task Mode	Task Name	Duration	Start	Finish	08-06 22-06 01 July 06-07 20-07 01 August 0				
19			Deployment	16 days	Thu 16-04-26	Thu 07-05-26					
20			Documentation	10 days	Fri 08-05-26	Thu 21-05-26					
21			Delivery	1 day	Fri 22-05-26	Fri 22-05-26					




Project: Project1 Date: Sat 04-04-26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Project1 Date: Sat 04-04-26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Project1 Date: Sat 04-04-26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			





Project: Project1 Date: Sat 04-04-26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

